
NEWBURY TOWN CENTER BUILDING COMMITTEE

MEETING: #2 Approved as edited on 6/3/11
DATE: 5/20/2011
PRESENT: Architect: Peter Tennant

Committee: Bruce Healey Clay Rucker
Ken Holmes Patricia Sherman
Hal Krueger (Jim Powell absent)

Wayne Whitford
Ex-Officio: Dennis Pavlicek Henry Thomas

NEXT 6/3/11 at 5:45 for tour starting at Fire House 6:30 for meeting
MEETINGS: 6/16 at 6:30
DISCUSSION ACTION
1 Minutes: Revise item 15 to Say "it was agreed by Jim Powell" Minutes accepted

Minutes to be distributed to all by clerk, Wayne will post on website
2 Noted that Bruce Healey is official rep of Planning Board
3 Proposal for outside recorder for minutes,  cost about $60/sessionMotion passed to have chair 

Format for meeting #1 is good, simpler that longer notes request $s from selectmen
3 Tour of  firehouse/police/vets Hall and library @ next meeting Motion to tour passes
4 Public Outreach was discussed. Possible articles in Intertown Motion for PR plan passed

Record but not all read that paper, Minutes posted on web Clay to distribute at next 
but what else should be related to public? Clay to write a meeting
marketing plan outlining options for PR 

5 Overview of materials distributed at last meeting Dennis to e-mail full
additional copies of missing pages distributed report to committee
Not all of Dennis Mires original report was distributed
including comps of sizes of Fire/Police in similar size towns
and septic design for proposed fire station

6 Architect was asked if he had engineering support for
his work. He said he had Underwood Civil engineers
on proposal with possibility of others if needed

7 Additional program elements to be considered are the Agreed these should be 
Community Center as described in the Planning Bd survey, considered 
Library and Vets memorial, environmental and best
practices re site& engineering, geo thermal, drainage etc,

8 Committee asked for copy of Architects proposal Dennis to provide proposal
9 Architect presented time line based on the Oct 15 end date Increase concept review 

Time line considered to be "tight". Agreed to have 4 not time by 2 weeks
2 weeks for committee review  of initial concepts before decrease program dev time
going to public meeting. Also decrease by  two weeks by 2 weeks
program development and review time

10 Time Line calls for a Statement of Need by Fire/Police/ Fire/police to have Need
Library Statement by 6/3 Library

 will try  to do so as well
11 Question raised as to need for public hearing on just Committee agreed this was

program requirements not needed
12 Should 1 or more  schemes  be offered to public in  1rst Agreed that more than 1

public meting? needed to engage the public
in discussion

13 An Municipal resources report was done on Fire/police Dennis to provide MRI 

FINAL



in 06 or 07. Committee would like copy Report electronically
14 Architect handed out draft Police and Fire Dept space

programs for  later discussion with Police and Fire Depts.
15 There is no info on what  is in a Community Center Issue not resolved.

Should this come from Architect or from research
by committee member?




